
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

2:01 PM

Run date

Time

Reviewer: Jefferson, Paul

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Wilcox, Jason

Diary #: 394 Date: 28-Jul-2011 Thursday

Approved Date:

Shift Hours: 06:30 am 04:00 pm Break: 00:30 Over Time: 01:00

Const Calendar Day: 688

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Overcast

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70 60 - 70

Weather

Precipitation Condition

Diary: Dispute

CCO #140

Overcast and cool
•Diary work
•0800 hrs Safety Meeting
•Took grout cubes and concrete test cylinders to Sacramento.
•Edited my Home Storage Permit.
* Received half of the Heavy Vehicle Simulator this afternoon. I went to the mockup site to observe the
drop-off and make sure that everything went well.

Accrued 1 hour of overtime today covering the CCO 140 work at the Mockup.

General Comments

•Diary work
•0800 hrs Safety Meeting
•Took grout cubes and concrete test cylinders to Sacramento.
•Edited my Home Storage Permit.

Bid Item: 001 0-SJT-EFA.140CCO-140 Seismic Joint Testing

AMERICAN BRIDGE/FLUOR, A JV
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